
NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.

124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

January 2, 2003

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Dlinois
Consent Decree
Voluntary Progress Report 44 (December 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Jjidustries/Taracorp Superfund Site (the "site") during December 2002.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

• On December 2, 2002, the Group's project coordinator issued a voluntary progress
report to EPA.

• During December 2002, representatives of the Group's Technical Committee
continued to discuss EPA's plans and schedule for the five-year review to be
performed in 2003.

2. Summary of Data and/or Results of Sampling and Tests Received;

• Not applicable for this reporting period.

3. Work Plans. Plans, and Other Deiiverabies Completed and Submitted to EPA During
the Previous Month;

• Not applicable for this reporting period.
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4 Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

• The Group will perform operation and maintenance requirements at the site, as
required.

• The Group will continue to discuss the five-year review process with EPA.

5. Problems Encountered. Anticipated Problems. Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved bv EPA;

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Neit Sii-Week Period;

• Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jef
Project Coordinator

cc: Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Jack Kratzmeyer - ARCADIS (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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